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General Project Information

Project Description Narratives

Project Status in FY 2006:

 

Post-2006 Project Scope:

 

Project End State

 

Purpose, Scope, and Technical Approach:

The Security Investigation program provides for initial investigations and reinvestigations for DOE contractors and other non-Federal personnel whose 
official duties require access to classified matter or special nuclear materials. The goal of the Security Investigation program is to reduce the number 
and levels of DOE access authorizations to a minimum consistent with operating requirements.

Footnote: Seeded data for FY 2000 is $508K.  Subsequent discussions with EM identified $575K.

Cost Baseline Comments:

 

Safety & Health Hazards:

 

Safety & Health Work Performance:

 

PBS Comments:

Baseline Validation Narrative:

 

General PBS Information

Date Validated:Project Validated?

Page 1 of 4

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/10/2000Operations/Field Office:Idaho

Site Summary Level:Idaho National Engineering and Environmental Laboratory HQ ID: 2004

Project HQNP-SI01-LT-ID / Security Investigations

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Planning Section

General PBS Information

Has Headquarters reviewed and approved project? No

Drivers:   
N

CERCLA

N

RCRA

N

DNFSB

N

AEA

N

UMTRCA

N

State

N

DOE Orders

N

Other

Date Project was Added: 1/1/1999

Baseline Submission Date:

FEDPLAN Project? Yes

DOE Project Manager:    W. Darrell Lewis

 208-526-0336

 208-526-7407

 lewisdw@id.doe.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

27,527 508 600 600 613 625 639 652 66622,6244,903PBS Baseline (current 
year dollars)

17,240 508 584 572 573 572 573 572 57212,7144,526PBS Baseline 
(constant 1999 
dollars)

27,527 508 600 600 613 625 639 652 66622,6244,903PBS EM Baseline 
(current year dollars)

17,240 508 584 572 573 572 573 572 57212,7144,526PBS EM Baseline 
(constant 1999 
dollars)
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

701 637 616 3,639 2,071 1,994 1,936 1,430 1,069 987 724 7863,300 895 1,164PBS Baseline (current 
year dollars)

675

578 514 487 2,439 1,251 1,086 950 632 426 354 235 2302,453 235 276PBS Baseline 
(constant 1999 
dollars)

568

701 637 616 3,639 2,071 1,994 1,936 1,430 1,069 987 724 7863,300 895 1,164PBS EM Baseline 
(current year dollars)

675

578 514 487 2,439 1,251 1,086 950 632 426 354 235 2302,453 235 276PBS EM Baseline 
(constant 1999 
dollars)

568

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Project Cost Estimates (in thousands of dollars)

Explanation of Project Completion Date Difference  (if applicable):

 

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:
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Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 0

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars):

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 17,240

Project Cost Changes

PBS added per DOE HQ direction.  Estimate is based on FY 2001 (escalated thru 2006) and then .0075%

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 0

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 17,239

Additional Amount to Reconcile (+): 1

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 0

17,239

Actual 1997 Cost: Actual 1998 Cost:
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